Phase 1

Website development

01

Web Design & Graphics

02

Optimizing the user experience.

03

Developing and maintaining the user interface

Phase 2

Dapp Development

01

GUI of Dapp

02

Integrating API

03

Writing Smart Contract

Phase 3

Dapp Testing

01

Dapp testing on Testnet

02

Dapp testing on Mainnet

03

Fixing Quick Bugs

Phase 4

Dapp finalization

01

50+ Coins tested on Mainnet

02

Fixed the errors

03

Dapp ready to use for Production

Phase 5

Coinalyzer IDO

01

Telegram influencer promos

02

CMC and **CG** listing

03

Steady holder growth

Phase 6

Ecoystem development

01

Integrating Eth and Matic

02

Live Chart and analytics tool addition

Phase 7

Aggressive Marketing Plan

01 **Twitter Marketing** 02 **AMA/VC/Binance Live** 03 **Telegram Marketing** 04 **Youtube Marketing** 05 **Press Marketing**